UNITED STATES ENVIRONMENTAL PROTECTI
REGION 8
1595 Wynkoop Street
DENVER, CO 80202-1129
Phone 800-227-8917
http://www.epa.gov/region08

Ref: 8EPR-ER
April 22, 2013

Mr. Anthony Brown

Project Manager, Mining
Atlantic Richfield Company
4 Centerpointe Drive

La Palma, CA 90623-1066

Re:  Rico Argentine Mine Site — Unilateral Administrative Order
Docket No. CERCLA-08-2011-0005 — Schedule Modifications Requ

Dear Mr. Brown:

This letter is provided in response to the Atlantic Richfield reques
work and interim deliverables related to the subject UAO. Enclos
discussion points that must be addressed before a decision is madg
schedule modifications. Although we have discussed these topics
these more detailed questions in advance of the technical meeting
Please be prepared to respond to these items during the meeting.
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planned for April 30, 2013.

Following the meeting, EPA will issue a written schedule modification to Atlantic Richfield.
The one task that is currently past due, Task (F2) Water Treatment Conceptual Designs may be

delayed until the overall schedule modifications are provided.

[ look forward to working through this matter and reviewing the information on April 30th. If

you have questions, please feel free to contact me.

Sincerely; -

Nl A —

Steven Way, OSC
Emergency Response Unit

Enclosure

cc: Amelia Piggott, SENF-L

@Pﬁm‘ed on Recycled Paper



	barcodetext: 1262168
	barcode: *1262168*


